

CineVerse Engineering Delivery Package

Current scope decision

Build the complete basic ticketing lifecycle first. AI recommendation, conversational AI, real payment gateway and wallet integrations are deferred.

Included documents

1. PRD v2.0
2. TRD v2.0
3. Application Flow v2.0
4. Backend + Database Schema v2.0
5. Implementation Plan v2.0
6. Prioritized Task Backlog v1.0
7. PostgreSQL SQL schema

Priority policy for the current build

Priority	Meaning	Delivery rule
P0 - NOW / MUST SHIP	Core product must work end-to-end without these features the project is incomplete.	Implement before moving to polish.
P1 - NEXT / IMPORTANT	Strong product completeness, but does not block the first working ticket lifecycle.	Build immediately after P0.
P2 - DEFERRED	Useful production capability, intentionally not on the current critical path.	Design interfaces now; integrate later.
P3 - FUTURE / ADVANCED	AI, wallet, and other advanced experiences.	Do not block the base application.

Explicit project decisions

1. **AI movie recommendation is deferred to P3.** Keep preference fields and event data so the feature can be added later, but do not build the recommendation model now.
2. **Conversational AI booking assistant is deferred to P3.** No LLM dependency is required for the core release.
3. **Real payment gateway integration is deferred to P2.** Build a payment abstraction and a deterministic **Mock Payment Adapter** in

P0 so that booking, QR generation, cancellation rules, and scanner flows can be tested end-to-end.

4. **Wallet integrations (Google/Apple or similar) are deferred to P3.** The first release should support a downloadable digital ticket / QR and a simple share action instead.
5. **Smart seat recommendation is not a blocker.** Normal seat selection and real-time locking are P0; the heuristic “Best View / Couple / Cheapest / Near Exit / Accessible” helper is P1/P2 depending on team capacity.
6. **Refund gateway automation is deferred with real payments.** The database must still record cancellation and refund intent so the workflow can be integrated later without changing the booking model.

Core delivery definition

The current release is complete when the team can run a full Customer -> Seat Lock -> Mock Payment -> Booking -> QR Ticket -> Staff Scan flow without double-booking and with RBAC/tenant isolation.

Source traceability

The four-role governance model, 10-stage funnel, seat locking architecture, six-point gate validation and 28-module permissions originate from the supplied CineVerse specification. The priority changes are project execution decisions added in this package.