

CineVerse Prioritized Task Backlog v1.0

1. How to use this backlog

Work from the top. Do not pull P2/P3 work into the active sprint while P0 acceptance tests are failing. The purpose of this board is to finish all basic functionalities first.

Priority policy for the current build

Priority	Meaning	Delivery rule
P0 - NOW / MUST SHIP	Core product must work end-to-end without these features the project is incomplete.	Implement before moving to polish.
P1 - NEXT / IMPORTANT	Strong product completeness, but does not block the first working ticket lifecycle.	Build immediately after P0.
P2 - DEFERRED	Useful production capability, intentionally not on the current critical path.	Design interfaces now; integrate later.
P3 - FUTURE / ADVANCED	AI, wallet, and other advanced experiences.	Do not block the base application.

Explicit project decisions

1. **AI movie recommendation is deferred to P3.** Keep preference fields and event data so the feature can be added later, but do not build the recommendation model now.
2. **Conversational AI booking assistant is deferred to P3.** No LLM dependency is required for the core release.
3. **Real payment gateway integration is deferred to P2.** Build a payment abstraction and a deterministic **Mock Payment Adapter** in P0 so that booking, QR generation, cancellation rules, and scanner flows can be tested end-to-end.
4. **Wallet integrations (Google/Apple or similar) are deferred to P3.** The first release should support a downloadable digital ticket / QR and a simple share action instead.
5. **Smart seat recommendation is not a blocker.** Normal seat selection and real-time locking are P0; the heuristic “Best View / Couple / Cheapest / Near Exit / Accessible” helper is P1/P2 depending on team capacity.
6. **Refund gateway automation is deferred with real payments.** The database must still record cancellation and refund intent so the workflow

can be integrated later without changing the booking model.

2. P0 task list - current sprint sequence

ID	Area	Task	Dependency	Priority
P0-001	Foundation	Create repo structure, env, lint, formatting, CI	none	P0
P0-002	DB	Run PostgreSQL migrations and seed roles/permissions	P0-001	P0
P0-003	Auth	Register/login/logout/refresh	P0-002	P0
P0-004	Auth	Permission middleware	P0-003	P0
P0-005	Auth	Theatre tenant middleware	P0-004	P0
P0-006	Admin	Movie CRUD	P0-004	P0
P0-007	Admin	Theatre onboard-ing/approval	P0-005	P0
P0-008	Manager	Theatre profile	P0-007	P0
P0-009	Manager	Screen CRUD	P0-008	P0
P0-010	Manager	Bulk seat creation/layout	P0-009	P0
P0-011	Manager	Show scheduler	P0-006 + P0-009	P0
P0-012	Manager	Base tier pricing	P0-011	P0
P0-013	Customer	Home/discovery API/UI	P0-006 + P0-011	P0
P0-014	Customer	Movie detail	P0-006	P0
P0-015	Customer	Theatre/show selection	P0-011 + P0-013	P0
P0-016	Backend	Show-seat inventory generation	P0-011	P0
P0-017	Realtime	Redis seat lock	P0-016	P0

ID	Area	Task	Dependency	Priority
P0-018	Realtime	Socket.io seat events	P0-017	P0
P0-019	Customer	Seat map + timer	P0-018	P0
P0-020	Backend	Checkout calculation	P0-019	P0
P0-021	Backend	Coupon validation basic	P0-020	P0
P0-022	Backend	Booking initiate	P0-020	P0
P0-023	Backend	Mock payment adapter	P0-022	P0
P0-024	Backend	Final booking transaction	P0-023	P0
P0-025	Customer	Booking confirmation	P0-024	P0
P0-026	Customer	QR ticket generation	P0-025	P0
P0-027	Customer	My Bookings	P0-025	P0
P0-028	Manager	Booking administration	P0-025	P0
P0-029	Staff	Today's show roster	P0-008 + P0-011	P0
P0-030	Staff	QR scanner	P0-026	P0
P0-031	Staff	Six-point validation	P0-030	P0
P0-032	Staff	Passback prevention	P0-031	P0
P0-033	Manager	Occupancy dashboard	P0-024	P0
P0-034	Admin	Audit log capture	P0-004	P0
P0-035	Customer	Cancellation policy preview	P0-027	P0
P0-036	Backend	In-app notifications	P0-025 + P0-035	P0
P0-037	QA	Concurrent seat test	P0-017 + P0-024	P0

ID	Area	Task	Dependency	Priority
P0-038	QA	End-to-end customer -> gate test	P0-032	P0

3. P1 tasks

ID	Task
P1-001	Real payment adapter
P1-002	Gateway webhook and reconciliation
P1-003	Automated refund worker
P1-004	Reviews and ratings
P1-005	Watchlist
P1-006	F&B catalogue and pre-order
P1-007	Theatre offers
P1-008	Report export
P1-009	Email/SMS/push notifications
P1-010	Smart seat finder
P1-011	Dynamic pricing rules
P1-012	Advanced manager/admin analytics

Note: real payment is now treated as P2 in the explicit project decisions above even though it appears in the source six-sprint roadmap. This board follows the user's current prioritization rather than the original schedule.

4. P2 tasks

ID	Task
P2-001	Production payment gateway integration
P2-002	Real gateway refunds
P2-003	Reconciliation worker
P2-004	Read replicas and scale routing
P2-005	Production observability / SLOs
P2-006	Advanced geo-proximity services

5. P3 tasks

ID	Task
P3-001	AI movie recommendation model

ID	Task
P3-002	Conversational AI booking assistant
P3-003	Google Wallet pass
P3-004	Apple Wallet pass
P3-005	Explainable recommendations
P3-006	AI-driven demand / pricing intelligence

6. Blockers and explicit non-blockers

Must not block the basic product

- AI recommendation.
- Conversational AI.
- Wallet passes.
- Real payment provider credentials.
- Automated refund gateway integration.
- Fancy analytics.
- Map-heavy UI.

Must block completion

- Auth and RBAC.
- Theatre/screen/seat setup.
- Movie/show catalogue.
- Customer discovery.
- Seat map.
- Redis lock.
- Booking transaction.
- QR ticket.
- Staff scanner.
- Basic manager visibility.
- Audit logs.

7. Release gates

Gate A - Foundation

Auth + roles + tenant isolation pass.

Gate B - Inventory

Manager can publish a show and customer sees its seats.

Gate C - Concurrency

Two users cannot buy the same seat.

Gate D - Ticket lifecycle

Customer gets QR and staff can validate it.

Gate E - Operational release

Cancellation, audit, notifications and basic analytics work.

Only after Gate E should P1/P2/P3 features be promoted into the main release branch.